Nebraska Department of Roads Date: 11.23.2016 Nebraska Department of Roads Date: 11.23.2016
Estimate Summary to Contractor Page: 1of 17 Estimate Summary to Contractor Page: 1of 17
Contract ID: 7879 Vendor ID: 2252 PAULSEN, INC. Contract ID: 7879 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0003 Pay Period End Date:  11.12.2016 Est Number: 0003 Pay Period End Date:  11.12.2016
Contract Location: Total to Date  Prev to Date This Estimate
MCCOOK - INDIANOLA Estimate Type: PROG Current Contract Amt Total Earnings $838,270.70 $537,811.39 $300,459.31
$10,451,587.14 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $838,270.70 $537,811.39 $300,459.31
: Date Let:  07.28.2016 $10,432,925.54 Retainage $.00 $.00 $.00
PAULSEN, INC. ate Let: o Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 e Date swafdeg- 82-;22812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .26. .
P O BOX 17 _ 8% Net Earnings $838,270.70 $537,811.39 $300,459.31
Date Notice for Work to ]
Begin: 10.03.2016 % Time Comp
COZAD NE 69130-0017 gin: A5 149,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 10.03.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
RED WILLOW ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
70879 000 NH-6-2(120) 006 87.73 98.63 GRAD CULV SEED BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
BIT Total for Adjustments $.00 $.00 $.00
Payment $838,270.70 $537,811.39 $300,459.31
Project Manager District Engineer
Collins, Duane 11.15.2016 Wilson, Drew 11.17.2016
Construction Engineer Controller
Halstead, Kerri 11.17.2016 Burling, Laurie 11.22.2016
Controller
Burling, Laurie 11.22.2016
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Est Number: 0003 Pay Period End Date:  11.12.2016 Est Number: 0003 Pay Period End Date:  11.12.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1041.00 0.48  134,833.000 64,719.84
0001 0001 0047 0030.10 50,000.00 1.000 50,000.00 SALVAGING AND PLACING TOPSOIL SY 134,833.000 64,719.84
MOBILIZATION LS 1.000 50,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 1043.50 5.81 45.000 261.45
0002 0002 1000.00 178.50 15.000 2,677.50 RIPRAP FILTER FABRIC SY 45.000 261.45
LARGE TREE REMOVAL EACH 15.000 2,677.50 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 1101.00 6.28 552.000 3,466.56
0003 0003 1009.00 3,264.00 1.000 3,264.00 REMOVE PAVEMENT sy 552.000 3,466.56
GENERAL CLEARING AND GRUBBING LS 1.000 3,264.00 253.845 1,594.15
0.500 1,632.00 253.845 1,594.15
0.500 163200 0012 0012 1101.25 6.43 2,136.000 13,734.48
0004 0004 1010.00 4.85 76,044.000 368,813.40 SAWING PAVEMENT LF 2,136.000 13,734.48
EXCAVATION cY 76,044.000 368,813.40 2,340.160 15,047.23
0.000 0.00 20.000 128.60
0.000 0.00 0013 0013 1102.00 5.45 12,060.000 65,727.00
0005 0005 1010.01 6.68 2,307.000 15,410.76 REMOVE ASPHALT SURFACE SY 12,060.000 65,727.00
EXCAVATION (ESTABLISHED QUANTITY) cY 2,307.000 15,410.76 1,852.900 10,098.31
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 1107.00 5.46 287.000 1,567.02
0006 0006 1011.00 30.00 725.000 21,750.00 REMOVE WALK SY 287.000 1,567.02
WATER MGAL 725.000 21,750.00 206.929 1,129.83
0.000 0.00 206.929 1,129.83
0.000 0.00 0015 0015 1701.24 25.50 300.000 7,650.00
0007 0007 1012.00 118.32 50.000 5,916.00 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 300.000 7,650.00
RIGHT-OF-WAY MARKERS EACH 50.000 5916.00 CORB 0.000 0.00
25.000 2,958.00 0.000 0.00
0.000 0.00 0016 0016 1702.47 59.16 26.000 1,538.16
0008 0008 1021.10 9.54 37.000 35298 48" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5 LF 26.000 1,538.16
REMOVE DELINEATOR UNITS EACH 37.000 352.98 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 4005.00 3.77 345.000 1,300.65
CAST IRON RING AND COVER LB 345.000 1,300.65
0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 7879

Vendor ID: 2252 PAULSEN, INC.

Date: 11.23.2016
Page: 3of 17

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 7879

Vendor ID: 2252 PAULSEN, INC.

Date: 11.23.2016

Page:

3of 17

Est Number: 0003 Pay Period End Date:  11.12.2016 Est Number: 0003 Pay Period End Date:  11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 4016.00 4,998.00 1.000 4,998.00 0027 0027 4155.50 2.30 130.000 299.00
MANHOLE EACH 1.000 4,998.00 REINFORCING STEEL FOR INLET AND LB 130.000 299.00
JUNCTION BOX
AT STATION 730+55-48' RT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 4018.00 1,096.50 1.000 1,096.50 0028 0028 4157.00 2.04 86.000 175.44
TAPPING EXISTING STRUCTURE EACH 1.000 1,096.50 REINFORCING STEEL FOR COLLARS LB 86.000 175.44
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 4035.00 214.20 3.000 642.60 0029 0029 4360.18 306.00 2.000 612.00
REMOVE FLARED-END SECTION EACH 3.000 642.60 18" METAL FLARED-END SECTION EACH 2.000 612.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 4040.00 306.00 4.000 1,224.00 0030 0030 4360.24 346.80 3.000 1,040.40
REMOVE HEADWALLS FROM CULVERTS EACH 4.000 1,224.00 24" METAL FLARED-END SECTION EACH 3.000 1,040.40
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 4050.01 10.10 396.000 3,999.60 0031 0031 4360.48 1,122.00 1.000 1,122.00
EXCAVATION FOR PIPE, PIPE-ARCH (2 396.000 3,999.60 48" METAL FLARED-END SECTION EACH 1.000 1,122.00
CULVERTS, AND HEADWALLS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 4100.06 912.90 2.600 2,373.54 0032 0032 6105.01 91.80 35.000 3,213.00
CLASS 47B-3000 CONCRETE FOR HEADWALL CY 2.600 2,373.54 ROCK RIPRAP, TYPE A TON 35.000 3,213.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 4105.59 1,366.80 1.800 2,460.24 0033 00330048 7017.00 2.55 3,849.000 9,814.95
CLASS 47B-3000 CONCRETE FOR INLET AND CcY 1.800 2,460.24 REMOVE GUARDRAIL LF 3,849.000 9,814.95
JUNCTION BOX 0.000 0.00 162.800 415.14
0.000 0.00 162.800 415.14
0025 0025 4107.07 928.20 2.190 2,032.76 0034 0034 7310.05 612.00 1.000 612.00
CLASS 47B-3000 CONCRETE FOR CONCRETE CY 2.190 2,032.76 REMOVE SIGN STRUCTURE EACH 1.000 612.00
COLLARS
0.000 0.00 AT STATION 962+34 - 75' LT. 0.000 0.00
0.000 0.00 0.000 0.00
0026 0026 4150.00 2.30 284.000 653.20 0035 0035 L006.00 306.00 29.000 8,874.00
REINFORCING STEEL FOR HEADWALL LB 284.000 653.20 COVER CROP SEEDING ACRE 29.000 8,874.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0003 Pay Period End Date:  11.12.2016 Est Number: 0003 Pay Period End Date:  11.12.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0036 0036 L019.13 1.84 52,209.000 96,064.56 0045 0045 P402.18 31.01 162.000 5,023.62
EROSION CONTROL, CLASS 1D 53% 52,209.000 96,064.56 18" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 162.000 5,023.62
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 L019.14 2.14 3,851.000 8,241.14 0046 0046 P402.24 34.68 618.000 21,432.24
EROSION CONTROL, CLASS 1E 53% 3,851.000 8,241.14 24" CULVERT PIPE, TYPE 3,4,5OR 6 LF 618.000 21,432.24
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 L019.15 2.14 7,735.000 16,552.90 GROUP 1 GRADING Contracted 916,183.09
EROSION CONTROL, CLASS 1F sy 7,735.000 16,552.90 Current 916,183.09
0.000 0.00 In place 32,874.66
0.000 0.00 This Estimate 4,899.72
0039 0039 L019.20 3.98 5,674.000 22,582.52 GROUP 4 CULVERTS
EROSION CONTROL, CLASS 2A SY 5,674.000 22,582.52 0047 0049 0030.40 6,120.00 1.000 6,120.00
0.000 0.00  MOBILIZATION LS 1.000 6,120.00
0.000 0.00 1.000 6,120.00
0040 0040 L019.21 5.61 112.000 628.32 0.000 0.00
EROSION CONTROL, CLASS 2B SY 112.000 628.32 0048 0050 4002.00 2.65 125.000 331.25
0.000 0.00 CAST IRON COVER AND FRAME LB 125.000 331.25
0.000 0.00 0.000 0.00
0041 0041 L022.11 2.81 10,892.000 30,606.52 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 10,892.000 30,606.52 0049 0051 4004.50 2.04 3,465.000 7,068.60
0.000 0.00 CAST IRON GRATE AND FRAME LB 3,465.000 7,068.60
0.000 0.00 0.000 0.00
0042 0042 L022.80 3.11 10,334.000 32,138.74 0.000 0.00
SILT CHECK, TYPE 1-LOW LF 10,334.000 32,138.74 0050 0052 4005.00 1.63 345.000 562.35
0.000 0.00 CAST IRON RING AND COVER LB 345.000 562.35
0.000 0.00 0.000 0.00
0043 0043 L022.83 4.03 2,333.000 9,401.99 0.000 0.00
SILT CHECK, TYPE 2-HIGH LF 2,333.000 9,401.99 0051 0053 4016.00 6,120.00 1.000 6,120.00
0.000 0.00 MANHOLE EACH 1.000 6,120.00
0.000 0.09 AT STATION 953+30-46' RT. 0.000 0.00
0044 0044 P402.15 39.17 3.000 117.51 0.000 0.00
15" CULVERT PIPE, TYPE 3,45 OR 6 LF 3.000 117.51
0.000 0.00
0.000 0.00
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Est Number: 0003 Pay Period End Date:  11.12.2016 Est Number: 0003 Pay Period End Date:  11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0052 0054 4018.00 637.50 1.000 637.50 0061 0063 4105.59 867.00 12.070 10,464.69
TAPPING EXISTING STRUCTURE EACH 1.000 637.50 CLASS 47B-3000 CONCRETE FOR INLET AND CcY 12.070 10,464.69
0.000 0.00 JUNCTIONBOX 0.000 0.00
0.000 0.00 0.000 0.00
0053 0055 4035.00 193.80 6.000 1,162.80 0062 0064 4107.07 882.30 2.220 1,958.71
REMOVE FLARED-END SECTION EACH 6.000 1,162.80 CLASS 47B-3000 CONCRETE FOR CONCRETE CY 2.220 1,958.71
0.000 0.00 COLLARS 0.000 0.00
0.000 0.00 0.000 0.00
0054 0056 4044.00 4,080.00 1.000 4,080.00 0063 0065 4150.00 1.53 56.000 85.68
PREPARATION OF STRUCTURE EACH 1.000 4,080.00 REINFORCING STEEL FOR HEADWALL LB 56.000 85.68
1.000 4,080.00 0.000 0.00
AT STATION 735+36
0.500 2,040.00 0.000 0.00
0055 0057 4044.01 2,040.00 1.000 2,040.00 0064 0066 4151.00 1.33 26,973.000 35,874.09
PREPARATION OF STRUCTURE EACH 1.000 2,040.00 REINFORCING STEEL FOR BOX CULVERT LB 26,973.000 35,874.09
AT STATION 947426 0.000 0.00 24,910.580 33,131.07
0.000 0.00 18,167.330 24,162.55
0056 0058 4050.01 12.24 200.000 2,448.00 0065 0067 4155.50 1.43 807.000 1,154.01
EXCAVATION FOR PIPE, PIPE-ARCH (63 200.000 2,448.00 REINFORCING STEEL FOR INLET AND LB 807.000 1,154.01
CULVERTS, AND HEADWALLS 0.000 0.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0057 0059 4051.01 14.28 650.000 9,282.00 0066 0068 4157.00 1.53 154.000 235.62
EXCAVATION FOR BOX CULVERTS CY 650.000 9,282.00 REINFORCING STEEL FOR COLLARS LB 154.000 235.62
541.000 7,725.48 0.000 0.00
216.000 3,084.48 0.000 0.00
0058 0060 4054.65 1,530.00 1.000 1,530.00 0067 0069 4360.15 275.40 4.000 1,101.60
TEMPORARY SHORING LS 1.000 1,530.00 15" METAL FLARED-END SECTION EACH 4.000 1,101.60
AT STATION 953+30 LT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0059 0061 4100.06 918.00 0.500 459.00 0068 0070 4360.24 367.20 2.000 734.40
CLASS 47B-3000 CONCRETE FOR HEADWALL CY 0.500 459.00 24" METAL FLARED-END SECTION EACH 2.000 734.40
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0060 0062 4101.06 499.80 226.240 113,074.75 0069 0071 4360.30 499.80 1.000 499.80
CLASS 47B-3000 CONCRETE FOR BOX CcY 226.240 113,074.75 30" METAL FLARED-END SECTION EACH 1.000 499.80
CULVERT 206.700 103,308.66 0.000 0.00
156.700 78,318.66 0.000 0.00
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Est Number: 0003 Pay Period End Date:  11.12.2016 Est Number: 0003 Pay Period End Date:  11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0070 0072 4360.36 642.60 1.000 642.60 0079 0081 P402.24 37.74 127.000 4,792.98
36" METAL FLARED-END SECTION EACH 1.000 642.60 24" CULVERT PIPE, TYPE 3,4,50R 6 LF 127.000 4,792.98
0.000 0.00 4.000 150.96
0.000 0.00 4.000 150.96
0071 0073 4360.48 1,254.60 1.000 1,254.60 0080 0082 P402.30 45.90 18.000 826.20
48" METAL FLARED-END SECTION EACH 1.000 1,254.60 30" CULVERT PIPE, TYPE 3,4,50R 6 LF 18.000 826.20
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0072 0074 4460.48 1,836.00 1.000 1,836.00 GROUP 4 CULVERTS Contracted 225,065.38
48" CONCRETE FLARED-END SECTION EACH 1.000 1,836.00 Current 225 065.38
0.000 0.00 In place 154,516.17
0.000 0.00 This Estimate 107,756.65
0073 0075 8010.03 63.24 46.400 2,934.34 GROUP 4A CULVERT AT STATION 728+84
CRUSHED ROCK FOR BASE COURSE CY 46.400 2,934.34 0081 0083 0030.40 12,750.00 1.000 12,750.00
0.000 0.00 MOBILIZATION LS 1.000 12,750.00
0.000 0.00 0.000 0.00
0074 0076 P120.48 137.70 7.000 963.90 0.000 0.00
48" CULVERT PIPE, TYPE 2 LF 7.000 963.90 0082 0084 1119.05 408.00 2.000 816.00
0.000 0.00 REMOVE AREA INLET EACH 2.000 816.00
0.000 0.00 0.000 0.00
0075 0077 P300.24 35.70 36.000 1,285.20 0.000 0.00
24" CULVERT PIPE, TYPE 3,40R 5 LF 36.000 1,285.20 0083 0085 4035.00 193.80 2.000 387.60
0.000 0.00 REMOVE FLARED-END SECTION EACH 2.000 387.60
0.000 0.00 0.000 0.00
0076 0078 P300.36 52.02 20.000 1,040.40 0.000 0.00
36" CULVERT PIPE, TYPE 3,4 OR 5 LF 20.000 1,040.40 0084 0086 4050.01 12.24 121.000 1,481.04
0.000 0.00 EXCAVATION FOR PIPE, PIPE-ARCH CcY 121.000 1,481.04
0.000 0.00 CULVERTS, AND HEADWALLS 0.000 0.00
0077 0079 P300.48 78.54 8.000 628.32 0.000 0.00
48" CULVERT PIPE, TYPE 3,4 OR 5 LF 8.000 628.32 0085 0087 4051.01 14.28 1,267.000 18,092.76
0.000 0.00 EXCAVATION FOR BOX CULVERTS CY 1,267.000 18,092.76
0.000 0.00 0.000 0.00
0078 0080 P402.15 30.60 60.000 1,836.00 0.000 0.00
15" CULVERT PIPE, TYPE 3,45 0R 6 LF 60.000 1,836.00
0.000 0.00
0.000 0.00
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Est Number: 0003 Pay Period End Date:  11.12.2016 Est Number: 0003 Pay Period End Date:  11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0086 0088 4101.06 447.78 1,220.740 546,622.96 0093 0095 L032.75 183.60 32.000 5,875.20
CLASS 47B-3000 CONCRETE FOR BOX (2 1,220.740 546,622.96 MULCH TON 32.000 5,875.20
CULVERT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0087 0089 4151.00 1.24 128,157.000 158,914.68 GROUP 5 SEEDING Contracted 18,288.60
REINFORCING STEEL FOR BOX CULVERT LB 128,157.000 158,914.68 Current 18,288.60
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0088 0090 6040.00 71,400.00 1.000 71,400.00 GROUP 6 BRIDGE AT STATION 815+27.52 3-SPAI
REMOVE STRUCTURE EACH 1.000 71,400.00 0094 0096 0030.60 5,785.44 1.000 5,785.44
AT STATION 728471 0.000 0.00 MOBILIZATION LS 1.000 5,785.44
0.000 0.00 0.000 0.00
0089 0091 8010.03 63.24 180.000 11,383.20 0.000 0.00
CRUSHED ROCK FOR BASE COURSE CY 180.000 11,383.20 0095 0097 3050.15 530.40 23.200 12,305.28
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES CY 23.200 12,305.28
0.000 0.00 CLASS 47BD-4000 0.000 0.00
GROUP 4A CULVERT AT STATION 728+84 Contracted 821,848.24 0.000 0.00
Current 821,848.24 0096 0098 3051.10 1.37 995.000 1,363.15
In place 0.00 EPOXY COATED REINFORCING STEEL FOR LB 995.000 1,363.15
This Estimate 0.00 PAVEMENT APPROACHES 0.000 0.00
GROUP 5 SEEDING 0.000 0.00
0090 0092 0030.50 3,060.00 1.000 3,060.00 0097 0099 6004.48 554.88 14.900 8,267.71
MOBILIZATION LS 1.000 3,060.00 BRIDGE JOINT NOSING CF 14.900 8,267.71
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0091 0093 L001.01 749.70 6.000 4,498.20 0098 0100 6005.37 96.90 89.400 8,662.86
SEEDING, TYPE A ACRE 6.000 4,498.20 PRECOMPRESSED POLYURETHANE FOAM LF 89.400 8,662.86
0.000 000 JOINT,TYPEB 0.000 0.00
0.000 0.00 0.000 0.00
0092 0094 L001.02 606.90 8.000 4,855.20 0099 0101 6030.00 9,396.24 1.000 9,396.24
SEEDING, TYPE B ACRE 8.000 4,855.20 PREPARATION OF BRIDGE AT STATION EACH 1.000 9,396.24
0.000 0.00 815427 52 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0003 Pay Period End Date:  11.12.2016 Est Number: 0003 Pay Period End Date:  11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0100 0102 6131.23 2.66 3,750.000 9,975.00 0107 0109 3051.10 1.11 43,505.000 48,290.55
PENETRATING CONCRETE SEALER SF 3,750.000 9,975.00 EPOXY COATED REINFORCING STEEL FOR LB 43,505.000 48,290.55
0.000 0.00 PAVEMENT APPROACHES 0.000 0.00
0.000 0.00 0.000 0.00
0101 0103 6617.25 410.04 14.000 5,740.56 0108 0110 6000.10 10,098.00 1.000 10,098.00
CONCRETE REPAIR SF 14.000 5,740.56 ABUTMENT NO.1 EXCAVATION LS 1.000 10,098.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0102 0104 6801.28 65.28 100.000 6,528.00 0109 0111 6000.11 10,098.00 1.000 10,098.00
CRACK EPOXY INJECTION LF 100.000 6,528.00 ABUTMENT NO.2 EXCAVATION LS 1.000 10,098.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 815+27.52 3-SPAI Contracted 68,024.24 0110 0112 6001.50 9,894.00 1.000 9,894.00
Current 68.024.24 BENTNO.1 EXCAVATION LS 1.000 9,894.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6A BRIDGE AT STATION 1022+28.50 3-SP 0111 0113 6001.51 9,894.00 1.000 9,894.00
0103 0105 0030.60 150,000.00 1.000 150,000.00 BENT NO.2 EXCAVATION LS 1.000 9,894.00
MOBILIZATION LS 1.000 150,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0112 0114 6004.48 554.88 16.000 8,878.08
0104 0106 1010.01 14.34 670.000 9,607.80 BRIDGE JOINT NOSING CF 16.000 8,878.08
EXCAVATION (ESTABLISHED QUANTITY) CY 670.000 9,607.80 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0113 0115 6005.37 96.90 105.300 10,203.57
0105 0107 1043.50 3.11 934.000 2,904.74 PRECOMPRESSED POLYURETHANE FOAM LF 105.300 10,203.57
RIPRAP FILTER FABRIC sy 934.000 2.904.74 JOINT, TYPEB 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0114 0116 6005.65 1,530.00 12.000 18,360.00
0106 0108 3050.15 448.80 234.300 105,153.84 EXPANSION BEARING, PTFE TYPE EACH 12.000 18,360.00
CONCRETE FOR PAVEMENT APPROACHES CY 234.300 105,153.84 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0115 0117 6005.83 1,530.00 12.000 18,360.00
FIXED BEARING EACH 24.000 36,720.00
0.000 0.00
0.000 0.00
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Est Number: 0003 Pay Period End Date:  11.12.2016 Est Number: 0003 Pay Period End Date:  11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0116 0118 6006.56 6.04 1,515.000 9,150.60 0125 0127 6131.50 1.16 114,385.000 132,686.60
BRIDGE DECK GROOVING SY 1,515.000 9,150.60 EPOXY COATED REINFORCING STEEL LB 114,645.000 132,988.20
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0117 0119 6010.22 581.40 419.600 243,955.44 0126 0128 6139.50 56.10 84.000 4,712.40
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 419.600 243,955.44 SUBSURFACE DRAINAGE MATTING SY 84.000 4,712.40
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0118 0120 6010.26 723.18 381.100 275,603.90 0127 0129 6210.14 40.80 4,040.000 164,832.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE (03 381.100 275,603.90 HP 12 INCH X 53 LB STEEL PILING LF 4,040.000 164,832.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0119 0121 6011.11 317,406.66 1.000 317,406.66 0128 0130 6310.00 20.40 4,064.000 82,905.60
PRECAST/PRESTRESSED CONCRETE LS 1.000 317,406.66 STEEL SHEET PILING SF 4,064.000 82,905.60
SUPERSTRUCTURE AT STATION 0.000 0.00 0.000 0.00
1022+28.50 0.000 0.00 0.000 0.00
0120 0122 6040.00 80,121.00 1.000 80,121.00 0129 0131 6510.55 27,030.00 1.000 27,030.00
REMOVE STRUCTURE EACH 1.000 80,121.00 TEMPORARY BRIDGE SHORING LS 1.000 27,030.00
AT STATION 1022+28.70 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0121 0123 6052.55 4,522.68 1.000 4,522.68 0130 0132 8091.00 89.76 330.000 29,620.80
ACCESS CROSSING LS 1.000 4,522.68 GRANULAR BACKFILL CY 330.000 29,620.80
AT STATION 1022+48- LT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0122 0124 6052.56 6,273.00 1.000 6,273.00 GROUP 6A BRIDGE AT STATION 1022+28.50 3-SF Contracted 1,861,866.11
ACCESS CROSSING LS 1.000 6,273.00 Current 1.880 527.71
AT STATION 1022+08- RT. 0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0123 0125 6080.00 2.85 4,370.000 12,454.50 GROUP 7 GUARDRAIL
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 4,370.000 12,454.50 0131 0133 0138 0142 0030.70 5,100.00 1.000 5,100.00
0.000 0.00 MOBILIZATION LS 1.000 5,100.00
0.000 0.00 0.000 0.00
0124 0126 6105.02 97.27 605.000 58,848.35 0.000 0.00
ROCK RIPRAP, TYPE B TON 605.000 58,848.35
0.000 0.00
0.000 0.00
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Est Number: 0003 Pay Period End Date:  11.12.2016 Est Number: 0003 Pay Period End Date:  11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0132 0134 0139 0143 7011.20 23.97 700.000 16,779.00 0139 0147 0002.60 7.14 2,299.000 16,414.86
W-BEAM GUARDRAIL LF 700.000 16,779.00 OVERLAY SOLID LINES STA 2,299.000 16,414.86
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0133 0135 7015.00 25.76 1,860.000 47,913.60 0140 0148 0002.76 0.09  153,000.000 13,770.00
CABLE GUARDRAIL LF 1,860.000 47,913.60 PERMANENT PAVEMENT MARKING, PAINT LF 153,000.000 13,770.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0134 0140 0144 7020.00 2,193.00 8.000 17,544.00 0141 0149 0214 0030.90 325,354.70 1.000 325,354.70
BRIDGE APPROACH SECTIONS EACH 8.000 17,544.00 MOBILIZATION LS 1.000 325,354.70
0.000 0.00 0.500 162,677.36
0.000 0.00 0.015 4,896.65
0135 0136 7023.00 3,366.00 10.000 33,660.00 0142 0150 1020.03 18.36 59.000 1,083.24
TERMINAL ANCHORAGE SECTIONS EACH 10.000 33,660.00 DELINEATOR, TYPE Il EACH 59.000 1,083.24
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0136 01370141 7024.25 2,728.50 6.000 16,371.00 0143 0151 1020.20 40.80 8.000 326.40
GUARDRAIL END TREATMENT, TYPE | EACH 6.000 16,371.00 INSTALL CHEVRONS EACH 8.000 326.40
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0137 0145 7024.27 2,575.50 4.000 10,302.00 0144 0152 2001.00 19.57 210.000 4,109.70
GUARDRAIL END TREATMENT, TYPE I EACH 4.000 10,302.00 GRAVEL SURFACE COURSE CcY 210.000 4,109.70
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 147,669.60 0145 0153 2021.00 51.00 49.000 2,499.00
Current 147669.60 MAILBOX POST EACH 49.000 2,499.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 9 BITUMINOUS 0146 0154 3008.05 5.10 2,319.000 11,826.90
0138 0146 0002.55 7.14 1,150.000 8,211.00 TIEBARS EACH 2,319.000 11,826.90
OVERLAY BROKEN LINES STA 1,150.000 8,211.00 623.000 3,177.30
0.000 0.00 92.000 469.20
0.000 0.00 0147 0155 3010.42 30.60 682.000 20,869.20
CONCRETE CURB REPAIR LF 682.000 20,869.20
0.000 0.00
0.000 0.00
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Est Number: 0003 Pay Period End Date:  11.12.2016 Est Number: 0003 Pay Period End Date:  11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0148 0156 3016.21 38.25 329.000 12,584.25 0157 0165 3075.76 84.66 1,739.000 147,223.74
CONCRETE CLASS 47B-3000 SIDEWALKS sy 329.000 12,584.25 12" DOWELED CONCRETE PAVEMENT, CLASS 53'% 1,739.000 147,223.74
74.556 2,851.77 47B-3500 0.000 0.00
74.556 2,851.77 0.000 0.00
0149 0157 3016.39 28.56 188.000 5,369.28 0158 0166 3211.25 3.32 76.000 252.32
DETECTABLE WARNING PANEL SF 188.000 5,369.28  SEALING CRACKS LF 76.000 252.32
191.000 5,454.96 0.000 0.00
191.000 5,454.96 0.000 0.00
0150 0158 3031.08 63.24 1,856.000 117,373.44 0159 0167 3211.30 2.04 3,900.000 7,956.00
8" CONCRETE BASE COURSE 53% 1,856.000 117,373.44  SEALING JOINTS LF 3,900.000 7,956.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0151 0159 3039.11 459.00 8.920 4,094.28 0160 0168 3221.13 423.30 3.090 1,308.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 8.920 4,094.28 CONCRETE PAVEMENT, CLASS PR-3500 cY 3.090 1,308.00

DEPTH

3.548 1,628.53 JOINT REPAIR 0.000 0.00
0.000 0.00 0.000 0.00
0152 0160 3039.12 402.90 1,385.830 558,350.91 0161 0169 4004.50 2.60 6,592.000 17,139.20
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 1,385.830 558,350.91 CAST IRON GRATE AND FRAME LB 6,592.000 17,139.20
DEPTH 519.998 209,507.19 0.000 0.00
188.822 76,076.38 0.000 0.00
0153 0161 3039.13 306.00 304.240 93,097.44 0162 0170 4024.55 137.70 131.400 18,093.78
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 304.240 93,097.44 FLUME SPILLWAY LF 131.400 18,093.78
DEPTH 7.128 2,181.17 0.000 0.00
0.000 0.00 0.000 0.00
0154 0162 3075.32 66.30 200.000 13,260.00 0163 0171 4024.70 4,590.00 12.000 55,080.00
8" CONCRETE PAVEMENT, CLASS 47B-3500 53% 200.000 13,260.00 CONCRETE FLUME, TYPE | EACH 12.000 55,080.00
141.067 9,352.74 0.000 0.00
141.067 9,352.74 0.000 0.00
0155 0163 3075.52 68.34 3,444.000 235,362.96 0164 0172 4024.71 4,996.02 1.000 4,996.02
10" CONCRETE PAVEMENT, CLASS 47B-3500 53% 3,444.000 235,362.96 CONCRETE FLUME, TYPE Il EACH 1.000 4,996.02
1,377.780 94,157.49 0.000 0.00
0.000 0.00 0.000 0.00
0156 0164 3075.72 77.52 1,418.000 109,923.36 0165 0173 4105.59 892.50 42.300 37,752.75
12" CONCRETE PAVEMENT, CLASS 47B-3500 53'% 1,418.000 109,923.36  CLASS 47B-3000 CONCRETE FOR INLET AND CcY 42.300 37,752.75
0.000 0.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0003 Pay Period End Date:  11.12.2016 Est Number: 0003 Pay Period End Date:  11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0166 0174 4155.50 1.48 3,620.000 5,357.60 0175 0182 8028.01 153.00 35.030 5,359.59
REINFORCING STEEL FOR INLET AND LB 3,620.000 5,357.60 FOUNDATION COURSE REPLACEMENT CcY 35.030 5,359.59
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0167 0175 6133.02 30.85 1,478.000 45,596.30 0176 0217 9002.10 31.37 3,000.000 94,110.00
PREFORMED WATERPROOFING MEMBRANE, SY 1,478.000 45,596.30 ASPHALTIC CONCRETE FOR STATE TON 3,000.000 94,110.00
TYPE 1 0.000 0.00 MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
0.000 0.00 0.000 0.00
0168 0176 7515.35 3.32 2,000.000 6,640.00 0177 0183 9005.23 15.40 13,400.000 206,360.00
5" WHITE WET REFLECTIVE THERMOPLASTIC LF 2,000.000 6,640.00 ASPHALTIC CONCRETE, TYPE SPS TON 13,400.000 206,360.00
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0169 0177 7516.36 3.32 18,000.000 59,760.00 0178 0184 9005.75 31.37 34,260.000 1,074,736.20
5" YELLOW WET REFLECTIVE LF 18,000.000 59,760.00 ASPHALTIC CONCRETE, TYPE SPR TON 34,260.000 1,074,736.20
THERMOPLASTIC PAVEMENT MARKING, 0.000 0.00 0.000 0.00
GROOVED
0.000 0.00 0.000 0.00
0170 0178 7516.42 8.16 1,600.000 13,056.00 0179 0185 9005.76 31.37 1,520.000 47,682.40
12" YELLOW WET REFLECTIVE LF 1,600.000 13,056.00 ASPHALTIC CONCRETE, TYPE SPR (FINE) TON 1,520.000 47,682.40
THERMOPLASTIC PAVEMENT MARKING,
GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0171 0179 7520.06 331.50 3.000 994.50 0180 0186 9009.00 3.78 6,933.000 26,206.74
ARROW, PERMANENT PAVEMENT MARKING EACH 3.000 994.50 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 6,933.000 26,206.74
0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
0172 0180 7521.25 22.44 50.000 1,122.00 0181 0215 9009.75 41.85 6,460.000 270,351.00
24" WHITE PERMANENT PAVEMENT MARKING LF 50.000 1,122.00 TEMPORARY SURFACING Sy 6,460.000 270,351.00
0.000 0.00 10" 603.020 25,236.39
0.000 0.00 0.000 0.00
0173 0216 8022.15 1.44 3,000.000 4,320.00 0182 0187 9009.88 62.28 1,284.000 79,967.52
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 3,000.000 4,320.00 SURFACING 10" SY 1,284.000 79,967.52
STATE MAINTENANCE PATCHING 0.000 0.00 305.560 19,030.28
0.000 0.00 0.000 0.00
0174 0181 8022.20 1.44 36,580.000 52,675.20 0183 0188 9010.50 40.00 300.000 12,000.00
HYDRATED LIME/WARM MIX ASPHALT EACH 36,580.000 52,675.20 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 300.000 12,000.00
0.000 000 SPR 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0003 Pay Period End Date:  11.12.2016 Est Number: 0003 Pay Period End Date:  11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0184 0189 9010.51 30.00 300.000 9,000.00 0193 0197 9170.00 105.06 133.184 13,992.31
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 300.000 9,000.00 EARTH SHOULDER CONSTRUCTION STA 133.184 13,992.31
SPS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0185 0190 9010.55 30.00 500.000 15,000.00 0194 0198 9173.20 1.79 13,101.491 23,451.67
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 15,000.00 SUBGRADE PREPARATION SY 13,101.491 23,451.67
SPR (FINE) 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0186 0218 9020.95 500.00 102.000 51,000.00 0195 0199 9179.23 449.01 251.464 112,909.85
PERFORMANCE GRADED BINDER (64-34) FOR TON 102.000 51,000.00 COLD MILLING, CLASS 3 STA 251.464 112,909.85
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0187 0191 9021.12 400.00 438.400 175,360.00 0196 0200 9179.24 1,660.10 2.614 4,339.50
PERFORMANCE GRADED BINDER (52-34) TON 438.400 175,360.00 COLD MILLING, CLASS 4 STA 2.614 4,339.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0188 0192 9021.13 500.00 1,243.720 621,860.00 0197 0201 9179.35 7.42 6,756.000 50,129.52
PERFORMANCE GRADED BINDER (64-34) TON 1,243.720 621,860.00 COLD MILLING, CLASS 5 Sy 6,756.000 50,129.52
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0189 0193 9030.00 4.89 4,046.000 19,784.94 0198 0202 9179.43 126.82 979.702 124,245.81
CONSTRUCTING ASPHALTIC CONCRETE CURB LF 4,046.000 19,784.94 COLD MILLING, CLASS 3 STA 979.702 124,245.81
0.000 0.00 TYPE A 0.000 0.00
0.000 0.00 0.000 0.00
0190 0194 9034.00 3.05 177.000 539.85 0199 0203 9179.44 648.88 65.316 42,382.25
PREPARATION OF INTERSECTIONS AND SY 177.000 539.85 COLD MILLING, CLASS 4 STA 65.316 42,382.25
DRIVEWAYS
0.000 0.00 TYPE A 0.000 0.00
0.000 0.00 0.000 0.00
0191 0195 9053.00 1.73 51,440.000 88,991.20 0200 0204 9179.63 558.96 396.003 221,349.84
TACK COAT GAL 51,440.000 88,991.20 COLD MILLING, CLASS 3 STA 396.003 221,349.84
0.000 0.00 TYPE B 0.000 0.00
0.000 0.00 0.000 0.00
0192 0196 9111.00 30.60 83.000 2,539.80 0201 0205 9185.76 7.65 986.420 7,546.11
WATER MGAL 83.000 2,539.80 RUMBLE STRIPS, ASPHALT STA 986.420 7,546.11
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0003 Pay Period End Date:  11.12.2016 Est Number: 0003 Pay Period End Date:  11.12.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr ltem Code Unit Price 3.To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0202 0206 9185.85 7.65 986.420 7,546.11 0210 0213 W600.03 1,020.00 2.000 2,040.00
RUMBLE STRIPS, ASPHALT 8" STA 986.420 7,546.11  ADJUST VALVE BOX TO GRADE EACH 2.000 2,040.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0203 0207 9186.01 772.31 5.960 4,602.97 GROUP 9 BITUMINOUS Contracted 5,675,591.46
CONCRETE SURFACE MILLING STA 5.960 4,602.97 Current 5,675,591.46
0.000 0.00 In place 535,255.18
0.000 0.00 This Estimate 99,101.70
0204 0208 9188.50 25.53 1,808.000 46,158.24 GROUP 10 GENERAL ITEMS
SURFACING UNDER GUARDRAIL 5% 1,808.000 46,158.24 0211 0220 0001.08 0.50  35,270.000 17,635.00
0.000 0.00  BARRICADE, TYPE II BDAY 35,270.000 17,635.00
0.000 0.00 2,054.000 1,027.00
0205 0209 9206.00 5.41 6,218.000 33,639.38 914.000 457.00
FABRIC REINFORCEMENT CRACK REPAIR LF 6,218.000 33,639.38 0212 0221 0001.10 3.06 3,917.000 11,986.02
0.000 0.00 BARRICADE, TYPE Ili BDAY 3,917.000 11,986.02
0.000 0.00 319.000 976.14
0206 0219 9300.37 1.00 5,100.000 5,100.00 165.000 504.90
RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00 0213 0222 0001.75 1.02 2,440.000 2,488.80
MAINTENANCE PATCHING 0.000 0.00 TEMPORARY SIGN DAY EACH 2,440.000 2,488.80
0.000 0.00 125.000 127.50
0207 0210 9300.38 1.00  85,476.000 85,476.00 112.000 114.24
RAP INCENTIVE PAYMENT EACH 85,476.000 85,476.00 0214 0223 0001.90 051  58,780.000 29,977.80
0.000 0.00  SIGN DAY EACH 58,780.000 29,977.80
0.000 0.00 2,161.000 1,102.11
0208 0211 9300.52 2,500.00 1.000 2,500.00 1,116.000 569.16
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,500.00 0215 0224 0001.99 2.04 630.000 1,285.20
/D 0.000 0.00 CONTRACTOR FURNISHED SIGN DAY EACH 630.000 1,285.20
0.000 0.00 0.000 0.00
0209 0212 P402.15 49.98 1,083.000 54,128.34 0.000 0.00
15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 1,083.000 54,128.34 0216 0225 0002.28 0.26  30,200.000 7,852.00
0.000 0.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 30,200.000 7,852.00
0.000 0.00 0.000 0.00
0.000 0.00
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Est Number: 0003 Pay Period End Date:  11.12.2016 Est Number: 0003 Pay Period End Date:  11.12.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0217 0226 0002.30 0.41 7,500.000 3,075.00 0226 0235 0003.64 102.00 13.000 1,326.00
PAVEMENT MARKING REMOVAL LF 7,500.000 3,075.00 REPLACEMENT MODULE EACH 13.000 1,326.00
3,534.000 1,448.94 0.000 0.00
3,534.000 1,448.94 0.000 0.00
0218 0227 0002.44 0.50 39,000.000 19,500.00 0227 0236 0003.70 408.00 8.000 3,264.00
TEMPORARY PAVEMENT MARKING, TYPE LF 39,000.000 19,500.00 TEMPORARY RUMBLE STRIP EACH 8.000 3,264.00
PAINT 14,686.000 7,343.00 0.000 0.00
14,686.000 7,343.00 0.000 0.00
0219 0228 0002.47 0.01 39,000.000 390.00 0228 0237 0003.74 15,810.00 2.000 31,620.00
TEMPORARY PAVEMENT MARKING SURFACE LF 39,000.000 390.00 TEMPORARY TRAFFIC SIGNAL EACH 2.000 31,620.00
PREPARATION 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0220 0229 0003.10 350.00 248.000 86,800.00 0229 0238 0005.10 102.00 488.000 49,776.00
FLAGGING DAY 248.000 86,800.00 TRAFFIC CONTROL MANAGEMENT DAY 488.000 49,776.00
58.000 20,300.00 38.000 3,876.00
14.000 4,900.00 20.000 2,040.00
0221 0230 0003.20 450.00 118.000 53,100.00 0230 0239 0020.00 2.00 5,000.000 10,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 118.000 53,100.00 TRAINING HOUR 5,000.000 10,000.00
24.000 10,800.00 0.000 0.00
6.000 2,700.00 0.000 0.00
0222 0231 0003.50 26.09 2,950.000 76,965.50 0231 0240 0030.00 37,434.00 1.000 37,434.00
CONCRETE PROTECTION BARRIER LF 2,950.000 76,965.50 MOBILIZATION LS 1.000 37,434.00
1,000.000 26,090.00 1.000 37,434.00
1,000.000 26,090.00 1.000 37,434.00
0223 0232 0003.56 5.99 3,450.000 20,665.50 0232 0241 4022.05 15.81 2,000.000 31,620.00
RELOCATE CONCRETE PROTECTION BARRIER LF 3,450.000 20,665.50 TEMPORARY SLOPE DRAIN LF 2,000.000 31,620.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0224 0233 0003.57 765.00 6.000 4,590.00 0233 0242 9110.01 66.30 210.000 13,923.00
RELOCATE INERTIAL BARRIER SYSTEM EACH 6.000 4590.00 RENTAL OF LOADER, FULLY OPERATED HOUR 210.000 13,923.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0225 0234 0003.58 1,275.00 6.000 7,650.00 0234 0243 9110.02 71.40 50.000 3,570.00
INERTIAL BARRIER SYSTEM EACH 6.000 7,650.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,570.00
4.000 510000 COPERATED 0.000 0.00
4.000 5,100.00 0.000 0.00
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Est Number: 0003 Pay Period End Date:  11.12.2016 Est Number: 0003 Pay Period End Date:  11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0235 0244 9110.03 66.30 210.000 13,923.00 0244 0253 L860.50 25,000.00 1.000 25,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 210.000 13,923.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 25,000.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 0.000 0.00
0236 0245 9110.07 102.00 210.000 21,420.00 GROUP 10 GENERAL ITEMS Contracted 698,388.82
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 210.000 21,420.00 Current 698,388.82
0.000 0.00 In place 115,624.69
0.000 0.00 This Estimate 88,701.24
0237 0246 9110.27 75.00 160.000 12,000.00 Totals for contract Contracted 10,432,925.54
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 160.000 12,000.00 Current 10,451,587.14
EXCAVATOR, FULLY OPERATED 0.000 0.00 In place 838.270.70
0.000 0.00 This Estimate 300,459.31
0238 0247 L006.50 3,315.00 6.000 19,890.00
TEMPORARY SEEDING ACRE 6.000 19,890.00
0.000 0.00
0.000 0.00
0239 0248 L022.75 5.10 3,500.000 17,850.00
TEMPORARY SILT CHECK LF 3,500.000 17,850.00
0.000 0.00
0.000 0.00
0240 0249 L022.90 4.59 5,500.000 25,245.00
TEMPORARY SILT FENCE LF 5,500.000 25,245.00
0.000 0.00
0.000 0.00
0241 0250 L022.92 10.20 2,500.000 25,500.00
TEMPORARY EARTH CHECK LF 2,500.000 25,500.00
0.000 0.00
0.000 0.00
0242 0251 L032.70 408.00 6.000 2,448.00
TEMPORARY MULCH TON 6.000 2,448.00
0.000 0.00
0.000 0.00
0243 0252 L860.24 663.00 13.000 8,619.00
STORM EVENT RESTORATION - INCENTIVE EACH 13.000 8,619.00
0.000 0.00
0.000 0.00







